

Strategic Planning Worksheets

Step 7: Implementation Project Plan -- Turning Ideas into Action: Kickoff Date: _____

Goal 3, Strategy 1	G3 S1: Maximize visibility of CCA programs on ACS website.		
Target completion date			
Team Lead	Res Machado		
Team composition <i>[Established by March 1, 2018 (date)]</i>	T&T and Marcia G		
Tasks identified, whom responsible, and when due	Task	Whom	When
	Front end page actually has our signature programs very well advertised		
	Access to subpages containing toolkits and content originating from CCA need an entry point(s)	T&T	asap
	One test case will be the from our efforts is the Video Contest, winning video needs to be disseminated to as broad an audience as possible, including future volunteers	T&T	prior to commencement of CCEW
Ways to maintain focus	This is a project that will need collaboration between ACS staff and CCA. I will work hard with keeping in touch with Marcia to see what can be made possible		
	Beating start of CCEW is one timeline		

Potential barriers/obstacles	
Ways to overcome barriers	

Support/resource needs	
Management/Accountability Plan	
Measures	